

METROPOLITAN SEWER DISTRICT OF GREATER CINCINNATI

Project ID 10142910
Ludlow Run Sustainable Source Control
Contract 95x12762

Progress Report for
Professional Services provided January 28, 2023 through February 26, 2023

Arcadis U.S., Inc.

At the request of the Metropolitan Sewer District of Greater Cincinnati, Arcadis worked on the following items as summarized below.

Task 1 Project Administration - Planning

- Performed project administration and resource management; communicated updates to MSDGC project manager.
- Draft Schedule Included

Task 2 Data Review and Collection

-

Task 3 Collection System Model Review

-

Task 4 Model Update and Calibration

- Resubmittal of all event files and exclusion tables in Flowfinity to address all comments.
- Received approval of event files on 2/22/2023.
- Prepared for and attended meeting with Community Leaders on February 1
- Running of Long-Term simulation of Systemwide model for the development of the boundary conditions for calibration



