At the request of the Metropolitan Sewer District of Greater Cincinnati, Arcadis worked on the following items as summarized below.

Task 1 Project Administration - Planning
- Performed project administration and resource management; communicated updates to MSDGC project manager.

Task 2 Data Review and Collection
- Prepared GIS maps and drawing packets for Site Visit.
- Attended Site Visit to all CSO locations on September 8, 2020.
- Reviewed photos and site notes from Site visit.
- Received Flow Monitoring Data, Rain Data and Model on 9/1/2020.
- Continued update of data inventory as data items were received and communicated with Project Manager on items yet to be received.