

METROPOLITAN SEWER DISTRICT OF GREATER CINCINNATI

**Project ID 10142910
Ludlow Run Sustainable Source Control
Contract 95x12762**

Progress Report for
Professional Services provided February 24, 2020 through May 24, 2020

Arcadis U.S., Inc.

At the request of the Metropolitan Sewer District of Greater Cincinnati, Arcadis worked on the following items as summarized below.

Task 1 Project Administration - Planning

- Performed project administration and resource management; communicated updates to MSDGC project manager.
- Project setup and internal coordination
- Began drafting Task 1 Deliverables for submittal on June 3, 2020. Draft deliverables included the following:
 - Risk Management Plan and Risk Register
 - Project Management Plan
 - Baseline Project Schedule (Submitted 5/29/2020)
 - Quality Control Plan